Assignment 1

Question 4

The earliest finish date for this project if it is scheduled to start on 9/7/18 is 4/18/19 if 100% of the resources are allowed to use at any point of time.

Question 5

If we are not allowed to use more than 25% of the resources available at any point of time for this project, the earliest finish date if it is scheduled to start on 9/7/18 is 2/16/21.